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May 11, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000783 - Dominguez Gap Barrier Project, Phase 4A, 
Unit 7B, Part 2B, Cities of Carson, Long Beach, and Los Angeles (2 and 4), 
Mladen Buntich Construction Company, Inc., in amount of $186,818.60. 
 
Project ID No. GME0000002 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 2, vicinities of Walnut, Lawndale, Lomita, 
Canyon Country, Wrightwood, and Lancaster (1, 2, 4, and 5), Fleming 
Environmental, Inc., in amount of $132,753.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. FCC0000783 and GME0000002. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $132,753.00 to 
$186,818.60. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\05-11-04LTR.doc 
 
Enc. 2 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000783, DOMINGUEZ GAP BARRIER PROJECT, PHASE 4A, 
UNIT 7B, PART 2B (Cities of Carson, Long Beach, and Los Angeles), 
Supervisorial Districts 2 and 4, Contractor:  Mladen Buntich Construction Company, Inc. 
 
Project Description: 
 
Construction of a water supply system, compressed air system, microfiltration treatment 
system, and an electrical system to service 34 injection wells currently under 
construction.  The injection wells are an extension of the Dominguez Gap Barrier 
Project, which prevents the infiltration of seawater into groundwater aquifers. 
 
Changes in Work: 
 
  (1) Reconstruct Connector Pipes $    1,233.00 
  (2) Provide Alternate Pressure Regulating Valve 8,436.00 
  (3) Modify Microfiltration Building 37,736.00 
  (4) Install Ground Rods 1,789.60 
  (5) Relocate Pull Boxes 6,874.00 
  (6) Realign Water and Disposal Lines 42,400.00 
  (7) Pipe Fabrications Revisions 6,750.00 
  (8) Repair Waterline 3,900.00 
  (9) Install Vault Flood Detection Systems 19,000.00 
(10) Install Pressure Gauges and Position Indicators 5,500.00 
(11) Grade Adjustment and Retaining Wall   53,200.00
  

Total $186,818.60 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to realign storm drain connector 
pipes to avoid interferences with the new construction.  The cost for this work will 
exceed the original estimate by the amount shown. 
 
(2) To avoid premature wear, the pressure regulating valves should be equipped with 
anti-cavitational devices.  These devices will increase the cost of the contract in the 
amount shown. 
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(3) The prefabricated metal microfiltration building shown on the plans should be 
replaced with a concrete block masonry building to extend its useful life.  Also, in order 
to accommodate a water treatment tank that was not shown on the plans, it will be 
necessary to lengthen the microfiltration building by three feet.  These changes will 
result in an increase to the contract in the amount shown. 
 
(4) To protect the safety of maintenance crews in the future, it will be necessary to 
install grounding rods in all of the pull boxes.  This work was not shown on the plans. 
 
(5) In order to control the microfiltration system from an existing office in the 
chlorination station, it will be necessary to install additional 2" conduit and pull boxes. 
This work is not shown on the plans. 
 
(6) During excavation operations, the contractor encountered an existing 48" storm 
drain that was not shown on the plans.  Therefore, it will be necessary to realign the 
disposal and water supply lines and construct two siphon manholes and an extra 
disposal line, including an air relief valve. 
 
(7) Welding will be necessary to join the new airline, waterline, and disposal lines to 
the recharge wells and air-relief valves.  This work is not shown on the plans. 
 
(8) A leak was found in the existing water service line to the chlorination station. It will 
be necessary to repair this waterline. 
 
(9) In order to prevent future damage to the well vaults, it will be necessary to install 
flood detection systems in each recharge well vault.  This work is not shown on the 
plans. 
 
(10) In order for the microfiltration system to run properly, it will be necessary to install 
low point relief drains, pressure gauges, and valve position indicators in the vaults that 
house the pressure reduction valves.  This work is not shown on the plans. 
 
(11) In order to bring the existing grade up to the proposed finish grade at the 
Dominguez Channel access road, it will be necessary to perform additional grading and 
resurfacing.  Also, it will be necessary to construct a retaining wall along the Dominguez 
Channel access road.  This work is not shown on the plans. 
 
The costs for Items 1, 5, 7, 8, 9, 10, and portions of the costs for Items 3, 6, and 11 will 
be based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications.  The costs for Items 2, 4, a portion of the cost for Item 3, and the balance 
of the cost of Item 11 were negotiated as provided in Subsection 3-2 of the contract 
specifications.  The balance of the costs for Items 3 and 6 will be based on contract unit 
prices. 
 
Five additional working days will be required because of these changes. 
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Revised Contract Amount: 

Original contract amount $11,845,221.00 
 Changes in work previously approved 
    by the Board  622,054.21 

Changes in work to be authorized      186,818.60 
 

Revised contract amount $12,654,093.81 
 
ERL:lgm 
O:\Projects\Programs - Flood\DominguezGapBarrier (FCC0000783)\Board\CIW4.doc 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

-1C- 
 



 

CHANGE IN WORK (AUTHORIZE) 
May 11, 2004 
 
 
 
PROJECT ID NO. GME0000002, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 2 (in the vicinities of Walnut, 
Lawndale, Lomita, Canyon Country, Wrightwood, and Lancaster),  
Supervisorial Districts 1, 2, 4, and 5, Contractor:  Fleming Environmental, Inc. 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Changes in Work: 
 
  (1) Install New Canopy at Jackson Lake $  51,900.00 
  (2) Delete Fuel Dispenser at Lomita Yard (784.00) 
  (3) Provide Bottom Fill at Jackson Lake  7,259.00 
  (4) Reinstall Kiosk at Canyon Country 3,450.00 
  (5) Delete Electric Panel at Lancaster (722.00) 
  (6) Tank Grounding at Lawndale 550.00 
  (7) Fuel Management System Startup Support 1,100.00 
  (8) Dispose of Contaminated Soil 63,000.00 
  (9) Hand Dig Footings at Canyon Country 1,300.00 
(10) Hand Work for Interferences at Lancaster   3,000.00 
(11) Repair Waterline 1,400.00 
(12) Canopy Footing Obstruction at Lancaster     1,300.00 
  

Total $132,753.00 
 
Description of Changes: 
 
(1) It has been deemed necessary to install a canopy at the Jackson Lake site to 
protect the fueling station.  This work is not shown on the plans. 
 
(2) The contract drawings call for a new air and water dispenser at the Lomita Yard 
fuel island. Since there is already an existing air and water dispenser in a nearby 
vehicle bay, it was decided that the new air and water dispenser be deleted from the 
contract.  This will result in a credit to the contract in the amount shown. 
 
(3) Due to the inclement weather at the Jackson Lake facility, it will be necessary to 
change the fill mechanism on the above ground tank from a top fill to a bottom fill 
mechanism. 
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(4) At the Canyon Country site, it will be necessary to have the contractor reinstall an 
existing kiosk on the new fuel island.  This work was not shown on the plans. 
 
(5) At the Lancaster site, the contract drawings call for a new electric panel for the fuel 
tank upgrade.  Since the existing electric panel was upgraded during a recent building 
renovation, it will not be necessary to install the new panel.  This will result in a credit to 
the contract in the amount shown. 
 
(6) As a safety measure, it will be necessary to install tank grounding at the Lawndale 
site.  This work was not shown on the plans. 
 
(7) At the Lomita site, the contract drawings call for the fuel management system to be 
reinstalled.  In order to properly reinstall the fuel management system and electrical 
components, it will be necessary to secure the services of a factory representative. 
 
(8) During excavation at three of the sites, contaminated soil was encountered.  It will 
be necessary to compensate the contractor for the cost to dispose of the contaminated 
soil. 
 
(9) During excavation for footings at the Canyon Country site, an unmarked waterline 
was discovered.  In order to protect the waterline, it will be necessary to hand dig the 
remainder of the footings, and sleeve the waterline where it passes through the footing. 
 
(10) During excavation for the new tanks and piping at the Lancaster site, several 
unmarked utilities were discovered.  In order to install the tanks and piping per plan, it 
will be necessary relocate the existing utilities. 
 
(11) During excavation for the fuel tank piping and electrical conduits at the Lancaster 
site, the contractor uncovered and broke two unmarked waterlines.  It will be necessary 
to repair these waterlines. 
 
(12) In order to install the footings for the emulsion tank canopy per plan, it will be 
necessary to remove a portion of an existing retaining wall footing.  This work is not 
shown on the plans. 
 
The costs for Items 1 through 6 were negotiated as provided in Subsection 3-2 of the 
contract specifications.  The costs for Items 7 through 12 will be based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications. 
  
Forty additional working days will be required because of these changes.  In addition, 
due to the extra time necessary to obtain approval from the US Forestry Service for the 
construction at the Jackson Lake site, the contractor will be granted an additional 40 
working days. 
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Revised Contract Amount: 
 
Original contract amount $1,401,950.00 
Changes in work to be authorized    132,753.00 

 
Revised contract amount $1,534,703.00 

 
ERL:tn 
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